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PETITION FOR WAIVER

San Isabel Telecom, Inc.("San Isabel"), by its attorneys, and pursuant to Section 1.3

and 1.925 of the Commission I s Rules, 1 hereby requests waiver of the Phase II enhanced 911

("E911 ") obligations set forth in Section 20.18 of the Commission's Rules. 2 Waiver is

warranted due to the fact that the underlying purpose of the Rule would be frustrated by

application to San Isabel and grant of the waiver would be in the public interest. To further

the public interest, San Isabel proposes a specific deployment schedule based upon

representations made by handset-based solution vendors.

I. Background

San Isabel is the licensee of a partitioned PCS E Block license, consisting of rural and

47 C.F.R. §§ 1.3 and 1.925.

2 47 C.F.R. § 20.18. A facsimile copy of a Declaration by an authorized company
representative attesting to the accuracy of this petition is attached. A
supplemental filing will be made after the original has been received.
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small communities within the Denver BTA. 3 San Isabel currently provides service utilizing

Quest Wireless' CDMA switch and its own base stations and repeaters. The company plans to

initiate service using its own switch on November 15,2001. The switch will be a Lucent CDMA

switch.

II. Waiver is Warranted

The standard for grant of a waiver of the Commission's Rules is that "the underlying

purpose of the rule(s) would not be served or would be frustrated by application to the instant

case, and that a grant of the requested waiver would be in the public interest.,,4 San Isabel's

waiver request meets these standards.

A. The Underlying Purpose of the Commission's E911 Rule Would be
Frustrated by Application to the Instant Case

To require San Isabel to meet the October 1, 2001 Phase II £911 deadline would

frustrate the underlying purpose of the FCC's £911 Rules by jeopardizing the provision of

service through imposition of financially burdensome and technically infeasible requirements.

The FCC adopted its £911 Rules with the goal of "stimulat[ing] the application of wireless

technology to improv[e] emergency 911 systems.,,5 The Commission recognized that this goal

could not be accomplished without "research, testing and development requiring coordinated

efforts by public safety organizations, wireless carriers, location technology vendors and

Call Sign WPOI241.

47 C.F.R. § 1.925(b)(3)(i).

In the Matter ofRevision ofthe Commission's Rules To Ensure Compatibility
with Enhanced 911 Emergency Calling Systems: Fourth Memorandum Opinion and Order, 15
FCC Rcd 17442, 17458 (2000) ("Fourth MO&O").
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equipment manufacturers.,,6 Due to concerns expressed by the carriers, vendors and

manufacturers regarding the technical and financial feasibility of implementing E911 services,

the FCC adopted a phased-in approach that is "rigorous without being impossible or

commercially self-defeating."7 Further, the Commission provided for waivers of its Rule in

situations in which it is not economically or technologically feasible for a carrier to meet the

phased-in deployment timetable. 8

1. Imposition of a Network-Based E911 Phase II Solution is Not
Technically or Financially Feasible for San Isabel

To date, San Isabel has not received a Phase II request from a PSAP that is capable of

receiving and utilizing the data elements and has a mechanism in place for recovering the

PSAP's costs. Accordingly, San Isabel is not currently required to provide a network-based

Phase II E911 solution. However, because handset-based technologies will not be available for

CDMA systems (see discussion below), San Isabel has investigated utilizing a network-based

solution in the event a request is made.

id.

in the Matter ofRevision ofthe Commission's Rules To Ensure Compatibility with
Enhanced 911 Emergency Calling Systems: Report and Order and Further Notice ofProposed
Rulernaking, 11 FCC Rcd 18676, 18707 (1996) ("R&O"). See Notice ofProposed Rulemaking 9
FCC Rcd 6170, 6178 (1994) (FCC proposed a phased-in approach due to concerns about
"technical and financial feasibility expressed by manufacturers and communications service
providers").

See, e.g., R&O at 18718 (noting that there may be exceptional circumstances
where deployment of E911 may not be technically or economically feasible within the timetable
allowed and stating that these cases can be dealt with through individual waivers); us. Cellular,
et. al. v. FCC, Case No. 00-1072, D.C. Cir., FCC Brief at 33 ("If a small or rural carrier can show
that, in fact, it is uniquely disadvantaged by the technological or economic demands imposed on
it by the FCC's E911 implementation schedule, the waiver procedure is available for it to seek
appropriate individualized relief').
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This investigation has revealed that network-based solutions are not technically feasible

because San Isabel does not currently control the switch facilities utilized to provide service.

In anticipation of the Commission's E911 Phase II deadline, San Isabel made attempts to

coordinate with its current switch provider, Quest Wireless, regarding the implementation of

Phase II E911 services. However, Quest Wireless has yet to respond to San Isabel's inquiries

regarding implementation. Further, San Isabel's deployment of its own switch will not lead to a

reasonable implementation of a network-based solution. Without the ability to spread the high

costs of a network-based solution over a large subscriber base, the cost of deploying a network-

based solution would in any event, be prohibitively expensive.9 Accordingly, a network-based

solution is neither technically nor financially feasible.

2. Imposition of the Commission's Implementation Schedule for a
Handset-Based Solution is Not Technically Feasible for San Isabel

To require San Isabel to sell ALI-capable handsets to new customers according to the

FCC's timetable would frustrate the FCC's goal that the imposition of £911 requirements be

technically feasible. San Isabel has not been able to identify any location technology vendors

or equipment manufacturers that currently produce ALI-capable phones for CDMA systems.

Accordingly, San Isabel cannot meet the FCC's handset-based implementation schedule.

9 See, e.g., the Phase II Implementation Report for North Carolina RSA 3 Cellular
Telephone Company, Inc. dba Carolina West Wireless filed November 9, 2000 containing
information regarding Grayson Wireless' network-based solution and estimating that the cost of
deployment of Grayson's solution is estimated to be approximately $25,000 per cell site plus a
$65,000 central control system. The Commission has previously cited United States Cellular
Corporation's estimate that it would cost about $90 million to upgrade its more than 2,500 cell
sites to employ TruePosition's network-based solution, i.e., approximately $36,000 per cell site.
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According to Alltel's Waiver Request, none of the major handset manufacturers will have

GPS-capable handsets available for commercial availability until 2002. 10 Samsung has indicated

that it will manufacture GPS-capable handsets in the near future; however, it requires a

minimum order of 5000, an amount far in excess of San Isabel's projected new activations.

B. Waiver Would be in the Public Interest

San Isabel is not requesting a blanket waiver of the Commission's E9ll Phase II

requirements but rather requests waiver only to the extent that these requirements cannot be

accomplished in a technically or economically feasible way. Accordingly, San Isabel seeks an

extension of the deadline to allow it to implement a handset solution in the most efficient and

expeditious manner.

Based upon the representations made by manufacturers in Alltel's Waiver Request, San

Isabel seeks a waiver for a nine-month deferral of each of the penetration benchmarks in Section

20.18(g)(1 )(i)-(iv).11 San Isabel does not seek relief from the requirement that by December 31,

2005, carriers must reach 95% penetration of ALI-capable handsets in their total subscriber

bases. Such an extension would allow time for manufacturers to complete development and fully

~~------~~ ~~~~~~-

~ 0 See Alltel Communications Petition for Waiver of Sections 20.l8(e) and (g) of the
Commission's Rules filed July 25, 2001 at 17 ("Alltel's Waiver Request") at 14 noting that the
following manufacturers will have GPS-capable handsets available for commercial availability as
of the respective dates: Audiovox - January 2002; Kyocera - June 2002; Motorola - September
2002: Nokia - December 2002.

11 See, e.g., Alltel's Waiver Request at 22. FCC rules require carriers that choose
handset-based solutions to meet the following implementation schedule: October 1,2001 
Carriers must begin selling and activating ALI-capable handsets; December 31, 2001 - Carriers
must ensure that at least 25% of all new handsets activated are ALI-capable; June 30, 2002
Carriers must ensure that at least 50% of all new handsets activated are ALI-capable; December
31, 2002 - Carriers must ensure that at least 100% of all new digital handsets activated are ALI
capable.
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test handset solutions for CDMA systems. To begin selling and activating the phones on a

shorter timetable would be a disservice to the public interest as phones that had not been properly

tested would be sold to consumers as soon as the manufacturers make them available in order to

meet Commission-imposed deadlines.

III. Conclusion

Because implementation ofthe FCC's £911 Phase II implementation requirements are

neither technically nor financially feasible, San Isabel requests a waiver of the requirements. The

requested waiver would allow for a nine-month deferral of each of the penetration benchmarks

required for carriers that choose handset-based solutions. Such a wavier would be in the public

interest as it would allow time for manufacturers of CDMA handsets to fully develop the

solutions and test the phones before they are sold to San Isabel subscribers.

Respectfully submitted,

SAN ISABEL TELECOM, INC.

By:

Its Attorneys

Kraskin, Lesse & Cosson, LLP
2120 L Street, N.W.
Suite 520
Washington, D.C. 20037
(202) 296-8890

October 1,2001
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l~-~l-~l 14:~3 SAN ISABEL AZ
Sent By: company; 202 296 BB8~; ID=48~283~767
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DECLARAnON OF DOUGLAS WAGNER

1, Dougl~ Wagnc."f, President of San Isabel Telecom, Inc., do hereby declare under
penalty of peJjury that 1have read the foregoing Petition for W&Jver and that the facts stated
therein are true and correct, to the best ofmy knowledge. information and belief

~~~
Dated.: October 1, 2001

13:39 RECEIVED FROM:2~2 296 8893 F.e:?



CERTIFICATE OF SERVICE

I, Ann Tait, ofKraskin, Lesse & Cosson, LLP, 2120 L Street, NW, Suite 520,
Washington, DC 20037, do hereby certifY that a copy of the foregoing "Petition For Waiver" was
served on this 1st day ofOctober 2001, via hand delivery or first c s, U.S. Mail, J)0S1:age prepaid
to the following parties: --rt2i£;:

Ann Tait

Blaise Scinto
Deputy Chief, Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 _12 lh Street, SW
Washington, DC 20554

Qualex International
445 - 12th Street, SW
RoomCYB402
Washington, DC 20554

Kris Monteith
Chief, Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 - 12lh Street, SW
Washington, DC 20554

James Schlichting
Deputy Bureau Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 -12lh Street, SW
Washington, DC 20554


